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1. The purpose of this modification is to add the Payload Data Library (PDL) relocation effort to
the IDIQ Performance Work Statement as Task Order 12 in accordance with Section B.7, Task
Ordering Procedures, and to implement the negotiated equitable adjustment therefore.

2. A breakout of the negotiated cost and fee adjustments for performance of the PDL Relocation

effort is shown below. Changes to existing values are depicted in italics:

Estimated Cost

Fee
Total

Basic Period

Previous
This Mod
New Amt

Option 1

Previous
This Mod
New Amt

Option 2

Previous
This Mod
New Amt

Basic Period Option 1
$ 21,015 $ 8,603
1,660 680
$ 22,675 $9,283
Estimated Maximum
Cost Award Fee
$65,872,054 $2,649,744
21,015 1,079
$ 65,893,069 $2,650,823
Estimated Maximum
Cost Award Fee
$ 20,692,650 $ 827,182
8,603 442
$ 20,701,253 $ 827,624
Estimated Maximum
Cost Award Fee
$ 20,852,712 $ 835,374
8,826 453
$ 20,861,538 $ 835,827

Option 2

$ 8,826
697
$9,523

Maximum
Incentive Fee

$ 1,426,787
581
$ 1,427,368

Maximum

Incentive Fee

$ 445,406
238

$ 445,644

Maximum

Incentive Fee

$ 449,817
244
$ 450,061

$ 38,444
3,037
$ 41,481

Total Minus
Unearned Fees

$ 69,842,580
22,675
$ 69,865,255

Total Minus
Unearned Fees

$ 21,965,238
9,283
$ 21,974,521

Total Minus
Unearned Fees

$ 22,137,903

9,523

$ 22,147,426



Evaluation Period

01/01/04-06/30/04
07/01/04-12/01/04
01/01/05-06/30/05
07/01/05-12/31/05
01/01/06-06/30/06
07/01/06-12/31/06
01/01/07-06/30/07
07/01/07-12/31/07
1/01/08-06/30/08

07/01/08-12/31/08
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Maximum Maximum
Award Fee Incentive
Previous This Mod New Amt Previous This Mod New Amt
1 $485,012 -0- $485,012 $208,928 -0-  $208,928
2 $480,581 -0- $480,581 $269,221 -0-  $269,221
3 $429,446 -0-  $429,446 $241,686 -0- $241,686
4 $418,395 $669 $419,064 $235,736 $360 $236,096
5 $418,155 $205 $418,360 $235,608 $111  $235,719
6 $418,155 $205 $418,360 $235,608 $110 $235,718
7 $413,591 $221 $413,812 $222,703 $119  $222,822
8 $413,591 $221 $413,812 $222,703 $119  $222,822
9 $417,687 $227 $417,914 $224,909 $122  $225,031
10 $417,687 $227 $417,914 $224,908 $122  $225,031
$4,312,300  $1,974 $4,314,274  $2,322,010 $1,063 $2,323,074

3. To effect the foregoing, the contract is hereby changed in the following particulars:
Clause B.2, Estimated Cost, Award Fee and Performance Incentive Fee, is hereby revised to

increase the estimated cost, maximum award Fee, and maximum performance incentive fee by
$21,015 (from $ 65,872,054 to $ 65,893,069), $1,079 (from $ 2,649,744 to $ 2,650,823), and

$581 (from $ 1,426,787 to $ 1,427,368), respectively.

4. In addition, Attachment J-9, Performance Work Statements for IDIQ Task Orders, is hereby
revised to include the PWS for the Payload Data Library (PDL) relocation effort as follows:

Per PWS 4.3 User Support Services — The contractor shall support the physical relocation of the
Payload Data Library (PDL) from building 4207 to building 4663 (HOSC) and will re-configure
HOSC networks to accommodate the PDL in the HOSC. The contractor shall provide network
and security scans prior to moving PDL to 4663. The contractor shall provide sustaining support
for network trouble shooting, access lists, and quarterly security and network scans.

5. Section B.7.1, IDIQ Task Order Performance Schedule, is hereby revised to include the

performance schedule for the NTR system as follows:

Calendar Task Order Period of Performance Total Order Mod #
Year Amount
2005 12 PDL Library 16 Dec 2005 — 31 Dec 2006 $22,675 44
2007 12 PDL Library 1 Jan 2007-31 Dec 2007 $9,283 44
2008 12 PDL Library 1 Jan 2008-31 Dec 2008 $9,523 44
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6. Therefore, the contract is changed in the following particulars: Clause B.2, Estimated Cost,
Award Fee and Performance Incentive Fee, is hereby deleted in its entirety and the revised
clause B.2, shown on enclosed replacement pages B-1 through B-2A, is substituted in lieu
thereof. Clause B.7.1, IDIQ Task Order Performance Schedule, is hereby deleted in its entirety
and the revised clause B.7.1, shown on enclosed replacement page B-6A, is substituted in lieu
thereof. Attachment J-9, Performance Work Statements for IDIQ Task Orders, is hereby deleted
in its entirety and the revised Attachment J-9, shown on enclosed replacement page J-9-1, is
substituted in lieu thereof.

7. Inorder to implement the contract changes resulting from this modification, the page (s)
listed below is added or deleted from the contract as shown. In order to indicate the specific
area(s) of change, vertical lines are shown in the right margin of the enclosed replacement
page(s) across from the revised area(s).

Section Pages Added Pages Deleted
B, Supplies or Services B-1, B-2, B-2A, B-1, B-2, B-2A,
and Prices/Costs B-6A B-6A
Attachment J-9, Performance J-9-1 J-9-1
Work Statements for IDIQ
Task Orders

Contractor’s Statement of Release

In consideration of the modification agreed to herein as complete equitable adjustment for the
contractor’s proposal for adjustment listed below, the contractor hereby releases the Government
from any and all liability under this contract for further equitable adjustment attributable to such
facts or circumstances giving rise to said contract changes and/or contractor proposals, and for
such additional obligations as may be required by this modification.

Contract Contractor
Change Identification Proposal Number
Modification 44 Proposal No. 05-08-243/ECP No. 02-2005

dated October 26, 2005
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PART | - THE SCHEDULE

SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS

B.1  Supplies And/Or Services To Be Furnished

@ In a manner consistent with the Marshall Space Flight Center (MSFC) values, the
Contractor shall provide all resources (except as may be expressly stated in this contract
as furnished by the Government) necessary for performing the “Huntsville Operations
Support Center (HOSC)” in accordance with the Performance Work Statement,
Attachment J-1.

(b) This is a cost-reimbursement contract with both award fee and performance
incentive fee criteria (CPAF/IF). The award fee (subjective evaluation) and performance
incentive fee (objective evaluation) will be assessed in accordance with the Fee
Evaluation Plan (FEP), Attachment J-7.

(©) A portion of this contract is under an Indefinite Delivery/Indefinite Quantity
(IDI1Q) arrangement, which will also be on a CPAF/IF basis. The purpose of this
provision is to allow the Government to acquire indefinite services as addressed in the
Performance Work Statement, Attachment J-1, Paragraphs 3.0 and 4.0. IDIQ
requirements cannot be adequately defined for inclusion in the contract because the
precise quantities that will be required during the contract period of performance cannot
be predetermined. IDIQ will be ordered in accordance with Clause B.7- Task Ordering
Procedure and Clause B.8- IDIQ Schedule of Rates. The guaranteed minimum quantity
of work that will be ordered under the IDIQ portion of this contract shall be $50,000 per
year. The maximum not-to-exceed (NTE) amount of IDIQ work per contract year is
$3,000,000 per contract year.

(End of Clause)

B.2 Estimated Cost, Award Fee And Performance Incentive Fee

@ The estimated cost of this contract is $65,893,069. The maximum award fee is
$2,650,823. The maximum performance incentive fee is $1,427,368. The estimated cost
plus maximum award fee and maximum performance incentive fee minus the unearned
award fee and unearned performance incentive fee is $69,865,255.

(b) A breakout of estimated cost, maximum award fee, unearned award fee,
maximum performance incentive fee, unearned performance incentive fee, and the total
minus unearned fee for the base contract period is shown below:
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Unearned
Max. Perf. Performance | Total Minus
Period Estimated Maximum Unearned Incentive Incentive Unearned
Covered Cost Award Fee | Award Fee Fee Fees
1/1/04 -
12/31/06 $65,893,069 | $2,650,823 ($63,710) $1,427,368 ($42,295) $69,865,255

(©) A breakout of estimated cost, maximum award fee, unearned award fee,
maximum performance incentive fee, unearned performance incentive fee, and the total
minus unearned fee is shown below for Option 1 and Option 2:

Period Estimated Maximum Unearned Max. Perf. Unearned Perf. | Total Minus
Covered Cost Award Fee | Award Fee | Incentive Fee | Incentive Fee | Unearned Fees
(015’;',89 1| $20701,53 | $827,624 TBD $445,644 TBD $21,074,521
12/31/07)

(015)582 ° | s20861538 | 835827 TBD $450,061 TBD $22,147,426
12/31/08)

(d) The maximum award fee and maximum performance incentive fee for each of the
contract periods specified above is hereby divided and allocated into individual six month
evaluation periods during contract performance in order to calculate award and
performance incentive fee earned.

Maximum

Award Fee

Evaluation Period

01/01/04-06/30/04
07/01/04-12/01/04
01/01/05-06/30/05
07/01/05-12/31/05
01/01/06-06/30/06
07/01/06-12/31/06
01/01/07-06/30/07
07/01/07-12/31/07
1/01/08-06/30/08

07/01/08-12/31/08

QOWO~NOOITE, WN P

-

$485,012
$480,581
$429,446
$419,064
$418,360
$418,360
$413,812
$413,812
$417,914
$417,914
$4,314,274

B-2

Maximum
Incentive

$208,928
$269,221
$241,686
$236,096
$235,719
$235,718
$222,822
$222,822
$225,031
$225,031
¢ $2,323,074
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(e) The amount of award fee which has been earned/unearned pursuant to this
clause and the period to which said fee applies is set forth below:

Award Fee Period Amount Earned Amount Unearned
January 1 - June 30, 2004 $ 456,881 $ 28,131
July 1 - December 31, 2004 $ 454,149 $ 26,432
January 1 - June 30, 2005 $ 420,299 $ 9,147

Total $1,331,329 $63,710

(f)  The amount of performance incentive fee which has been earned/unearned
pursuant to this clause and the period to which said fee applies is set forth below:

Incentive Fee Period Amount Earned Amount Unearned
January 1 - June 30, 2004 $ 208,928 $-0-
July 1 — December 31, 2004 $ 269,221 $-0-
January 1 - June 30, 2005 $ 199,391 $42,295
Total $ 677,540 $ 42,295
(End of Clause)

B.3 Award Fee For Service Contracts (NFS 1852.216-76)(June 2000)

B-2A
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B.7.1 IDIOQ Task Order Performance Schedule

The performance schedule for the IDIQ task orders issued under this contract is set out

Section B
Modification 44

below:
Calendar Task Order Period of Performance Total Order Mod #

Year Amount

2004 01 Chandra 21 Jan 2004 — 31 May 2004 $399,826 3
2004 01/Revision A 21 Jan 2004 — 05 July 2004 n/a 9
2004 02 TD04c-01 5 April 2004 — 31 July2004 $22,814 12
2004 03 2" Gen. 19 July 2004 — 23 July 2004 $4,687 13
2004 04 TD-03,04,06 1 Jan2004 — 31 Dec 2004 $110,300 17
2004 05TD-02,05 17 May 2004 — 30 Sept 2004 $59,416 17
2004 06 2Yr NRT 1 Jan 2004 — 30 Sept 2004 $263,869 22
2004 07 IDEA, MOVE, Shuttle 15 Oct 2004 — 31 Dec 2004 $98,558 24

Area Additions
2004 08 MOVE Early FY05 1 Oct 2004 — 31 Dec 2004 $77,303 24
2004 09 EPIC FY05 13 Dec 2004 — 31 Dec 2008 $194,753 25
Procurements
2005 10 Agency Wide MOVE 1 January 2005 — 31 Dec 2005 | $170,798 27
2006 10 Agency Wide MOVE 1 January 2006 — 31 Dec 2006 | $227,385 27
2007 10 Agency Wide MOVE 1 January 2007 — 31 Dec 2007 | $223,915 27
Option |

2005 11 NTR System 24 Oct 2005 - 31Dec 2006 $176,722 41
2005 12 PDL Library 16 Dec 2005 — 31 Dec 2006 $22,675 44
2007 12 PDL Library 1 Jan 2007 — 31 Dec 2007 $9,283 44
2008 12 PDL Library 1 Jan 2008 — 31 Dec 2008 $9,523 44

Performance Work Statements not referenced in Attachment J-9 are contained in the Task
Directives and are an integral part of the contract.

B.7.2 Special Threshold For Task Directives

For administrative purposes, the Contracting Officer Technical Representative (COTR)
may issue written Task Directives to the contractor provided the estimated cost of the
directive is less than $100,000. Each directive will be signed by the COTR and
Contracting Officer, and written acceptance shall be provided by the contractor. These
directives shall be formally incorporated into the contract, along with any equitable
adjustments to contract value, via bilateral modification generally on a monthly basis.

The COTR is not authorized to issue, nor shall the contractor accept, any directive where
the initial estimate exceeds this threshold. If at any time during performance of a Task
Directive the contractor determines that the estimated cost will equal or exceed $100,000,
the contractor shall immediately notify the Contracting Office in writing. Subsequent to
notification, the contractor shall continue performance up to the initial threshold, unless
and until, the Contracting Office directs otherwise.

B.8 IDIQ Schedule Of Rates
The fully burdened cost rates below will be used in pricing IDIQ work authorized under
the provisions of B.7, Task Ordering Procedure.

B-6A
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ATTACHMENT J-9

PERFORMANCE WORK STATEMENTS FOR IDIQ TASK ORDERS

TASK 06

Per PWS 3.2.5.1 EHS Cost Savings Initiative and 4.7.1Specific Mission Support, the NRT data storage
capability will be increased to hold a minimum of 2-Years of down-linked telemetry, with significant
expansion room to hold additional data as the ISS grows. The 2-Year NRT project will also enhance the
user’s ability to retrieve data sets by simplifying the process for requesting archived data and by decreasing
data retrieval time. Note that the NRT system does not process or store Ku-Band payload science data.
This data is stored and made available to users by the Payload Data Services system (PDSS).

TASK 08

Per PWS 3.1.1 System Engineering

Identify and analyze MSFC requirements for the NASA voice switch enhancement project and prepare the
specification and other necessary procurement documentation.

Task 10- Agency Wide Mission Voice Switch Systems Replacement (MOVE) ECR HM 3107

Per PWS 2.1Contract Management, 3.1.1 System Engineering and 4.4 HOSC Mission Services

Support the HQ Project, to capture MSFC requirements and build project procurement specifications.
Following contract award, generate Purchase Orders (POs); receive, install, test, train, and
cutover/transition to new voice system. Included in the HQ Project-level activities are Center-specific
tasks; System Requirements Review (SRR), Product Design Review (PDR), System Design Review (SDR),
and Critical Design Review(CDR) activities. Additionally, MSFC is tasked with site preparations for new
Switch delivery, which includes any facility mods, transition hardware and strategy, documentation
updates, and vendor site surveys.

Task 11- NASA Technology Refresh Systems(NTR) ECP 01-2005 HM 3130 ECR HOSC -04-034

Per PWS 3.1.4 — Network Engineering, the contractor will provide the support required to accommodate
the new NASA Technology Refresh systems to the HOSC. The proposed support includes cable
installation, cutover/validation support and removal of legacy network interfaces and equipment.

Task 12- Per PWS 4.3 User Support Services — The contractor shall support the physical relocation of the
Payload Data Library (PDL) from building 4207 to building 4663 (HOSC) and will re-configure HOSC
networks to accommodate the PDL in the HOSC. The contractor shall provide network and security scans
prior to moving PDL to 4663. The Contractor shall provide sustaining support for network trouble
shooting, access lists, and Quarterly Security and network scans.
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